HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

July 26, 2012
Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
Draft Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report, Third
1 B Quarter 2011 4/6/12 5/4/12 5/9/12
Draft Parcel E Soil Excavation
2 E Characterization Work Plan 4/9/12 5/9/12 5/9/12 5/21/12
Final, Final Status Survey Results, Building
3 C 203 4/10/12 5/11/12
4 E Final Survey Unit 201 Project Report 4/16/12 n/a
Draft TCRA Work Plan for Ship Shielding 5/7/12 (no
5 E-2 Area 4/18/12 5/21/12 5/7/12 5/7/12 5/8/12 comments)
Final Landfill Gas Monitoring Report,
6 E-2 January-March 2012, Post Removal Action 4/26/12 n/a
Draft Survey Unit Project Report for Survey
7 D-1 Units 253, 255, 262, 266, and 270 4/24/12 5/24/12 5/18/12
Final, Final Status Survey Results, Building
8 C 241 4/24/12 5/23/12
Draft Survey Unit Project Reports for
9 C Survey Units 213, 221, 226, and 231 4/25/12 5/25/12 5/22/12
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

July 26, 2012
Expected Agency Submittal of Comments
Submittal Date for Water
Iltem Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Document Review Period Recently Completed
Final Remedial Action Completion Report
1 for IR Sites 07 and 18 5/14/12 n/a
Draft Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report, Fourth 5/21/12 (no
2 Quarter 2011 5/11/12 6/11/12 6/11/12 comments)
Draft Final Status Survey Results, Building
3 521 5/15/12 6/15/12 6/20/12
Final Action Memo, TCRA for Ship
4 E-2 Shielding 5/21/12 n/a
Draft Work Package 104, Survey Units
5 D-1 258, 260, 263, 268, and 269 5/22/12 6/22/12 6/8/12
Draft Work Package 106, Survey Units
6 D-1 271, 279, 280, 281, and 282 5/22/12 6/22/12 6/8/12
Replacement Page for Final Action
Memorandum TCRA for Ship Shielding
7 E-2 Range 5/24/12 n/a
Draft Survey Unit Project Reports Tor
8 Survey Units 192, 194, 227, and 232 5/24/12 6/25/12 6/6/12
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

July 26, 2012
Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review
Water Board
Draft Petroleum Hydrocarbon Project Work Requested 30
1 C Plan 5/18/12 7/18/12 day Extension
Draft Survey Unit Project Reports for
2 C Survey Units 233, 234, 237, and 239 5/30/12 7/2/12 7/2/12
Draft Final Status Survey Results, Building
3 E 500 6/4/12 7/5112
Action, Quarterly Monitoring Report, Third
4 B Quarter 2011 6/1/12 n/a
5 UC-1,2 [|Final Remedial Action Work Plan 6/4/12 n/a
Draft Survey Unit Project Reports for
6 E Survey Units 214, 215, 216 and 217 6/8/12 7/8/12 7/9/12
Draft Survey Unit Project Reports for
7 E Survey Units 218, 222, 223, and 224 6/21/12 7123/12
Draft Final Status Survey Results, Former
8 E Building 529 Site 6/18/12 7/18/12
Draft Final Status Survey Results, Former
9 E Building 510/510A Site 6/27/12 7127/12
Replacement Pages for Final Petroleum
Hydrocarbon Site Closeout Report, Site-
Specific Attachment for AOC 46-D Revision
10 B 1 6/29/12 n/a
Final Work Plan Addendum to the Parcel E
11 E Groundwater Treatability Study 719/12 n/a
Draft Final Status Survey Results at Former
12 E Building 509 Site 7/9/12 8/10/12
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July 26, 2012
Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review
13 E-2 Final WP Ship Shielding Range 7/9/12 n/a
B, D-1, G |Final Tech Memo for Monitoring Program
14 | and UC-2 |Optimization 7/13/12 n/a
Amendment to Revised Final Design Basis
Report for Parcel B (Excluding IR Sites
15 B 7/18) 7/18/12 8/17/12
And Analysis Plan, Interim Monitoring and
Maintenance Program for Landfill Gas
16 E-2 Control System 7/23/12 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

July 26, 2012
Expected Agency Submittal of Comments
Submittal Date for Water
Iltem Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents for Upcoming Review (next 3 months)

B,D-1,G, |Revised Draft Soil Vapor Investigation 30 days from Date

1 UcC-2 Tech Memo 7/29/12 submittal date Tentative
30 days from Date

2 C Draft Final Remedial Design 7/27/12 submittal date | Tentative
Draft Radiological Data Gaps Investigation 30 days from Date

3 F Tech Memo Phase 2a 7/29/12 submittal date Tentative
Final Pier Demolition Removal Action Date

4 F Completion Summary Report 7/31/12 n/a Tentative
Post-Construction O&M Plan for Parcel B, 30 days from Date

5 B IR Sites 7 and 18 8/3/12 submittal date Tentative
30 days from Date

6 E Draft IR 03 Treatability Study Report 8/6/12 submittal date Tentative
Final Parcel E Soil Excavation Date

7 E Characterization Work Plan 8/13/12 n/a Tentative
30 days from Date

8 B Draft Remedial Action Work Plan 8/14/12 submittal date | Tentative
30 days from Date

9 B Draft Design Amendment Parcel B 8/17/12 submittal date | Tentative
Draft Remedial Action Work Plan for RU- 30 days from Date

10 C C1, RU-C4, RU-C5, and Building 241 Area 8/22/12 submittal date | Tentative
Draft Remedial Action Work Plan for RU- 30 days from Date

11 C C2 8/27/12 submittal date | Tentative
Date

12 E Final Rad Addendum to Parcel E FS 8/31/12 n/a Tentative
Date

13 E Final Parcel E FS 8/31/12 n/a Tentative
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July 26, 2012
Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents for Upcoming Review (next 3 months)
30 days from Date
14 E-2 Draft Final ROD to BCT 9/10/12 submittal date Tentative
30 days from Date
15 G Draft Remedial Action Work Plan 9/14/12 submittal date | Tentative
Date
16 C Final Remedial Design 9/18/12 n/a Tentative
30 days from Date
17 B Final Design Amendment Parcel B 9/26/12 submittal date | Tentative
30 days from Date
18 E Draft Tech Memo Soil Characterization 10/22/12 | submittal date Tentative
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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